



## Monthly project report Jan 2014



## DEW IN DESERT Project Chachro, Tharparkar



## Table of Contents

• Background	03
• Introduction of project	03
• Overall objective	03
• Specific Objective	03
• Progress of Jan 2014	04
- Formal ToP with community	04
- Project steering committee	04
- Project visibility	04
- Procurement	04
- Awareness Sessions	06
• Financial Update	06

Tender notice published in newspaper	<b>Annexure - A</b>
Sketch of Resolution by Community Group	<b>Annexure - B</b>
Introductory meeting snaps & scan copy of attendance sheet	<b>Annexure - C</b>
Menstrual hygiene session pics & attendance sheet scan copy	<b>Annexure - D</b>
Health & hygiene session pics 7 scan copy of attendance sheet	<b>Annexure - E</b>

## **Background:**

An inadequate water and sanitation services to the people of Thar desert has detrimental affect on their living conditions, income earning potential, overall well-being, and increase their vulnerability to all kinds of water borne diseases such as cholera, typhoid, shigella, meningitis, and hepatitis A and E.

The people of Thar desert have been grappling with issue of inadequate safe drinking water for themselves and their livestock for last many decades. Plus, sanitation services are very poor.

Deep underground water and difficult practice of dragging out from dug wells compels inhabitants to use less water and resulting hygiene issues affects health and living standards. A short video can you get understood the issue and its intensity in Thar <https://www.facebook.com/photo.php?v=591114557587189> Mostly children and women have to bear the brunt of the situation. Children have to look after animals which are used for hauling water bucket from dug wells and women have to fetch water in pitchers, carrying on head, to home. While fetching water pregnant women are at more risk because sometime miscarriage cases also take place. Moreover, the open dug wells are at risk of getting contaminated by external particles which are harmful to health.

## **Introduction:**

Association for Development of Pakistan (ADP) has supported AWARE to provide drinking water through alternative energy in order to improve health and hygiene of villagers of Nasrullah Saund, Union Council Tardos, Taluka Chachro, District Tharparkar. Under this project one solar pump is to be installed on dug well. Total populations of beneficiaries is 248 souls (69 male, 82 female, 97 children – 45 boys and 52 girls) covering 48 households. This is a one of model projects which directly benefits women and children.

## **Overall objective:**

Improved water and sanitation services in one community; village Nasrullah Saund of U.C. Tardos, Taluka Chachro, District Tharparkar, Sindh

## **Specific Objective:**

- Promote participatory development approach by engaging community to increase the access of the people in U.C Tardos to safe drinking water through installation of one solar water pump.
- Improve health and hygiene of the people by providing safe drinking water and raising awareness among them

- Reduce absenteeism and drop-out ratio among school going age children through provision of safe drinking water
- Empower women by providing safe drinking water through alternative energy

#### Progress of January 2014:

AWARE Team started project from January 01, 2014. To implement project professional staff has been hired as per HR policy of AWARE.

**Formal Agreement:** AWARE has shared project with community in a BBCM (for details please refer annex – C) and each and every activity was discussed in detail. After reaching at the position of common understanding a format in writing resolution cum ToP was signed. Scan copy is attached as annex – B.

**Project Steering Committee:** With joint consensus one project steering committee is formed to look after the project implementation. 1. Haji Jeearo from Community 2. Jan Mohammad Samoo from AWARE staff and 3. Manzoor Hassan from BoD.

**Project Visibility:** It is really encouraging that this innovative approach of AWARE is being highly appreciated and name of ADP/weblink of ADP project is mentioned in story. IRIN reported a story on water woes of Thar and quoted solar water pump with metering in Thar as a best example <http://www.irinnews.org/report/99553/water-brings-change-flowing-in-pakistan-s-tharparkar>

The same story is reproduced by Voice of America <http://www.urduvoa.com/content/water-crises-in-tharparkar-sindh/1841813.html> and published with some changes.

Relief web also published the same story <http://reliefweb.int/report/pakistan/water-brings-change-flowing-pakistan-s-tharparkar>

Logo of ADP is also printed on all attendance sheets, banners and also details of project are mentioned on FB account of AWARE too.

**Procurement:** AWARE procurement policy is properly followed. Tender notice appeared in daily Kawish on Jan 17, 2014 on page number 07 <http://kawish.asia/Backissues/2014/Jan%2014/17/03.jpg> and same was uploaded on FB <https://www.facebook.com/photo.php?fbid=251533218356978&set=a.125197470990554.24167.100005009049443&type=1&theater>

The details and sketch is attached herewith as annex – A.

The tender documents issued to below mentioned parties:

S. #	Name & Address of Bidder / Supplier	Receipt Date of Request	Confirmation of Rs: 500 of Bidding Documents Fee	Documents Issued Date	Method
1	M/S Atta Mohammad, Umerkot	24/01/2014	Yes	24/01/2014	By Hand

2	M/S Shahid Anwar, Hyderabad	25/01/2014	Yes	25/01/2014	TCS/By Hand
3	Galaxy Solar Energy, Umerkot	23/01/2014	Yes	23/01/2014	TCS/By Hand
4	New Hamid Sons, Lahore	25/01/2014	Yes	25/01/2014	E-mail
5	Sindh Traders, Hyderabad	24/01/2014	Yes	24/01/2014	TCS/E-mail
6	EBR Energy Pakistan (Private) Ltd. Lahore	22/01/2014	Yes	22/01/2014	TCS/E-mail
7	Qaudri Electronics Karachi	25/01/2014	Yes	25/01/2014	By Hand

The details of selected vendors are as under:

S.#	Name of Vendor	Description	Qty.	Unit Rate	Total	Remarks
01	M/S Atta Mohammad	Construction of Water Tank	01	245,500/-	245,500	Recommended by keeping in view the experience and cost/lowest price tendered
		Water Quantity Meters	48	1100/-	52,800	
		Solar Water Pump	01	930,000/-	930,000	
		<b>Total =&gt;</b>			<b>1,228,300</b>	

02	M/S Galaxy Solar	Construction of Water Tank	01	300,000/-	300,000	
		Water Quantity Meters	48	950/-	45,660	Recommended by keeping in view the cost tendered and experience in field
		Solar Water Pump	01	880,300/-	880,300	
		<b>Total =&gt;</b>			<b>1,225,960</b>	

03	M/S Sindh Traders	Construction of Water Tank	01	250,000/-	250,000	
		Water Quantity Meters	48	30,000/-	1440,000	
		Solar Water Pump	01	995,000/-	995,000	
		<b>Total =&gt;</b>			<b>2,685,000</b>	

**Awareness Sessions:** As per plan one session on health and hygiene was organized by AWARE staff in which manual of AWARE was followed. Pictures and scan copy of attendance sheet as attached as annex- E.

An awareness session on menstrual hygiene was organized by Social Mobilizer Woman at village Nasrullah Sand in which women participated. Session was delivered with support of WAP manual developed in Sindhi. The details along pictures and scan copy of attendance sheet can be viewed in annex – D.

#### Financial Update:

AWARE has bank account with swift code in NBP Umerkot branch but it is used for multipurpose, so ADP funds received plus AWARE cash contribution is tranfered to a separate account managed by AWARE in FMFB Umerkot. The details are as under:

Team started project from January 01, 2014. To implement project professional staff has been hired as per HR policy of AWARE.

Funds received from ADP Pk Rs. 10,46787/-

AWARE share in cash Pk Rs. 75,000/-

.....  
Total in bank Pk Rs. 1121,787/=

Bank account # 766050

Account title: AWARE

Bank: FMFB Umerkot branch



**AWARE tender published in Daily KawishHyd on page # 07 dated Jan 17, 2014**

Link:

<https://www.facebook.com/photo.php?fbid=251533218356978&set=a.125197470990554.24167.100005009049443&type=1&theater>

<http://kawish.asia/Backissues/2014/Jan%2014/17/03.jpg>



	<h3>Tender Notice</h3> <p>Tender No: AWARE/ADP/2014/001</p> <p>The Association for Water, Applied Education &amp; Renewable Energy (AWARE) invites sealed bids from eligible suppliers/contractors under ADP supported project in Tharparkar,</p> <ol style="list-style-type: none"><li>1. Construction of <b>water tank with foundation on existing dug well</b></li><li>2. Supply of <b>water quantity measuring meters for individual H.H</b></li><li>3. Supply of <b>solar water pump</b></li></ol> <p>It is open to all suppliers/contractors; interested bidders may receive the tender documents from below mentioned address between 11:00 am to 3:00 pm). Bidding documents may be purchased upon payment of a non refundable fee of Pk Rs. 500/= only by PO/DD/TT.</p> <p>Tenders can be submitted upto January 25, 2014 at 11:30am at given below address; late received tenders will be rejected and returned un open to bidders.</p> <p><b>For further details and tender submission</b> Manager Finance &amp; Admin AWARE, Ward # 311, Gharib Abad, Umerkot, Sindh Ph: 0238-500039, Cell: 0307-3443506</p>	
---	--	---



**Association for Water,  
Applied Education & Renewable Energy -AWARE**

**COMPARATIVE STATEMENT**

FOR Construction of Water Tank, Solar Water Pump & Water Quantity Meters

Date: 27/01/2013

S.#	Name of Vendor	Description	Qty.	Unit Rate	Total	Remarks
01	M/S Atta Mohammad	Construction of Water Tank	01	245,500/-	245,500	Recommended by keeping in view the experience and cost/lowest price tendered
		Water Quantity Meters	48	1100/-	52,800	
		Solar Water Pump	01	930,000/-	930,000	
		Total =>			1,228,300	

02	M/S Galaxy	Construction of Water Tank	01	300,000/-	300,000	Recommended by keeping in view the cost tendered and experience in field
		Water Quantity Meters	48	950/-	45,660	
		Solar Water Pump	01	880,300/-	880,300	
		Total =>			1,225,960	

03	M/S Sindh Traders	Construction of Water Tank	01	250,000/-	250,000	
		Water Quantity Meters	48	30,000/-	1440,000	
		Solar Water Pump	01	995,000/-	995,000	
		Total =>			2,685,000	

Recommended For: M/S Atta Mohammad, Umerkot for Construction of Water Tank & M/S Galaxy for Water Quantity Meters & Solar Water Pump

Rational: Lowest Price & technical satisfactory with timely delivery.

Prepared By  
**Behari Lal Malhi**  
Finance & Admin Officer

Signed By Procurement Committee

  
**Jan Mohammad Samo**  
Programme Officer

  
**Ali Akbar Rahimoo**  
Executive Director

  
**Manzoor Hassan**  
Finance Secretary



## Resolution by Project Management Committee

= کاروائی =

ایجنڈا =

1. گذریل کاروائی جو دھرا =
  2. کوہ میون پائیمپ لائون گھاٹ =
  3. اسکول جو رنگ کرائٹ =
- گوٹائی تنظیم = سراجھار = میل =  
 تاریخ = 17-1-14 = ذیقعد = جہم  
 نوئل میس = حاضر جیس =

اع تاریخ 17-1-14 بروز جہم جی سراجھار میل تنظیم گوٹ لکھن  
 جی گذریل جی - لکھن جی میس سرجت کئی  
 مینل جی سروعات غلام جاد جی خلاوت سان شروع کئی وئی  
 اگوتی عادی پری پرائی وئی - مینل جی اویش اداری طرفان جان مگر  
 سون بہ سرجت کئی - سنی میس لکھن گوٹ وارن جیو تہ اسانی  
 گوٹ جی مگر کوہ غلام مگر واری لم سولر چپ گھاٹ وئی -  
 لکھن میون پائیمپ لائون اسین گوٹا طان چاٹ گھاٹ لکھن  
 کوہ جی کوئی جی کوہ غلام مگر جیو تہ لکھن کرائٹ سر  
 کم کرک وارن لکھن مانی لکھن سراسرھاٹ فیمل تنظیم ذیوار کئی  
 مزدور ذیوار سراجھار میل تنظیم ذیوار کئی - لکھن  
 اسکول جو سالو رنگ کرائٹ لکھن جی وئی و لکھن گھاٹ جی  
 فیملو جی وئی -

میل تنظیم لکھن لکھن  
 لکھن لکھن لکھن

= فیمل =

- کوئی جی کم بہتر کرائٹ جو فیملو -
- پائیمپ لائون لکھن پائیمپ لکھن -
- مزدور سراجھار میل تنظیم ذیوار -
- اسکول جو سالو رنگ کرائٹ جو فیملو -

## Introductory meeting with community



Attendance Sheet  
Introductory Meeting

Venue: Nasarullah Sand

Date: 15-01-2014

S#	Name	Gender	Address	Contact No	Signature
1	حاجی بیتر و	M	Nasarullah Sand	0342-3178793	حاجی بیتر و
2	فاطمہ		=		فاطمہ
3	ساجدہ		=		ساجدہ
4	نوری		=		نوری
5	مریم		=		مریم
6	سنگھار		=		سنگھار
7	عاقیلان		=		عاقیلان
8	جادی		=		جادی
9	مرویت		=		مرویت
10	راجہ		=		راجہ
11	مہیران		=		مہیران
12	زبینہ		=		زبینہ
13	ناجمہ		=		ناجمہ
14	سہیل		=		سہیل

S#	Name	Address	Contact No	Signature
15	کریم خان	Nusrallah Sand		کریم خان
16	زیبا	=		زیبا
17	عائشہ	=		عائشہ
18	نعل خان	=		نعل خان
19	رہینہ	=		رہینہ
20	بشیر احمد	=		بشیر احمد
21	ماہر کس	=		ماہر کس
22	اسد اللہ	=		Asdullah
23	دریا خان	=		دریا خان
24	عبدالقیوم	=		عبدالقیوم
25	عاشق علی	=		عاشق علی
26	غلام مگر	=		غلام مگر
27	ماہر امین	=		ماہر امین
28	میر جان	=		Mir Jan
29	نبیلہ مگر	=		نبیلہ
30	سلیمان	=		سلیمان
31		=		

= حاضری میں ہیں =

1. حاجی میٹرو ————— میر ————— ~~Asdullah~~
2. میر جان ————— جنرل لیگنڈریٹ ————— Mirjam
3. عاشق علی ————— جنرل ایچی ————— عاشق علی
4. غلام مگر ————— میر ————— ~~Asdullah~~
5. ماہر کس ————— میر ————— Mahd-umar
6. ماہر امین ————— میر ————— امین
7. اسد اللہ ————— میر ————— Asdullah
8. عبدالقیوم ————— میر ————— قیوم
9. بشیر احمد ————— میر ————— بشیر احمد
10. دریا خان ————— میر ————— دریا خان
11. جاسین ————— میر ————— جاسین
12. ماہر منگدر ————— میر ————— M-Mahd

مذاہب  
محل تنظیم نگرانہ سائنس  
اوسکی کوڑیں نظام چاہیے

= ذمہ دار = ماسک کا پہننے = گھوٹ دھواؤں سے باز =

میں	خالو	صاحب
1	غلام مگر	<del>Asdullah</del>
2	حاجی میٹرو	<del>Asdullah</del>
3	اسد اللہ	Asdullah
4	دریا خان	دریا خان
5	فاطمہ	فاطمہ
6	رہینہ	رہینہ
7	میر جان	میر جان
8	سید	سید



## Menstrual Hygien Session



Attendance Sheet  
Menstrual hygiene sessions



Venue: Nusrallah Sand

Date: - 20-01-2014

S#	Name	Men			Women			Village	Contact #	Signature
		Child	Youth	Adult	Child	Youth	Adult			
1	Hamiran do Dhani Bux						✓	Nasirullah Sand		حمیرا
2	Zahida do Dhani Bux					✓		" "		زاهدا
3	Murbaat do Yaseen					✓		" "		مرویت
4	Zeenat do Yaseen					✓		" "		زینان
5	Khurshad do Mangal					✓		" "		قدوت
6	Hajima do Dhani Bux					✓		" "		نجمہ
7	Kerimam do Abulqum					✓		" "		کریمان
8	Nashir do Shahbulla					✓		" "		نوشی
9	Batool do Dhani Bux					✓		" "		باتول
10	Aq-e-Ad do Mangal					✓		" "		عاقیلان
11	Sajida do Mangal					✓		" "		ساجدہ
12	Fatima do Mangal					✓		" "		فاطمہ
13	Raziq do Shahbulla					✓		" "		رازیق
14	Sanghar do Dhani Bux				✓	✓		" "		سنگھار

[illegible]



## Health &amp; Hygiene Session




**Attendance Sheet**  
**School health sessions**


Venue: *Nusrallah Sand* Date: *18-01-2014*

S#	Name	Men			Women			Village	Contact #	Signature
		Child	Youth	Adult	Child	Youth	Adult			
1	عزیز اللہ	✓						Nusrallah Sand		عزیز اللہ
2	ظفر محمد	✓						"		ظفر محمد
3	الورعلی	✓						"		الورعلی
4	بھن	✓						"		بھن
5	عبداللہ	✓						"		عبداللہ
6	غفور	✓						"		غفور
7	سجاد	✓						"		سجاد
8	حکیم				✓			"		حکیم
9	ممتاز				✓			"		ممتاز
10	فہیم				✓			"		فہیم
11	جمیل				✓			"		جمیل
12	بیباچی				✓			"		بیباچی
13	روانہ				✓			"		روانہ
14	امینا				✓			"		امینا

[illegible]