Mianwali Education Trust College,
Mianwali




Building Extension:

e Project Plan:
Due to lack of space and growing need for more space we planned a new block of four class rooms
(including verandas and two washrooms. The total cost and the payment details are as follows.

e Covered Area:
The total covered area: 3800 sqf

e Project Cost:

Cost per square feet =Rs. 1400 /-sqf

. Total Cost in Rupees:

Total cost = Rs. 5320000/-( 5.32 million)

e Contractors:

Meherban and brothers were the contractors.( they have constructed the previous school building also).

e Project Start date:

Project started in=June ‘2013.




e Project end date:

Project completed in = November 2013.

e Funding:

The project was partially funded by ADP.

e ADP Funding:

They provided funds of Rs. 150087 0/-for two class rooms. The rest we arranged by other
sources.

e Mianwali Education Trust Contribution:

MET provided the rest of the funds for this construction 1.e.

Rs. 3719130/( 3.72 million)

The pavments made as follows.




Construction Payment details

S.No Particulars Checque No Date Amount | Bank
1 | Maple Leaf Cement Factory 25444112 7/6/2013 120000 | NIB
2 | Mehrban Khan and Brother 25444115 29/07/2013 [ 539000 | NIB
3 | Mehrban Khan and Brother 25444116 20/07/2013 | 250000 | NIB
4 | Mehrban Khan and Brother 25444117 3/8/2013 | 250000 | NIB
5 | Maple Leaf Cement Factory 25444119 | 30/07/2013 | 240000 [ NIB
6 | Mehrban Khan and Brother 25444125 23/08/2013 | 300000 | NIB
7 | Maple Leaf Cement Factory 25444128 18/09/2013 120000 | NIB
8 | Mehrban Khan and Brother 25444130 1/10/2013 | 200000 | NIB
9 | Electricity Expense 25444131 23/10/2013 59000 | NIB
10 | Irfan Khan 2822811 12/6/2013 | 230000 | MCB
11 [ Mehrban Khan and Brother 2822812 | 24/06/2013 | 230000 | MCB
12 | Mehrban Khan and Brother 2822813 7/7/2013 | 250000 | MCB
13 | Mehrban Khan and Brother 2822814 17/07/2013 | 250000 | MCB
14 | Mehrban Khan and Brother 2822828 15/08/2013 [ 250000 | MCB
15 | Mehrban Khan and Brother 2822829 21/08/2013 | 250000 | MCB
16 | Mehrban Khan and Brother 2822844 1/10/2013 | 500000 | MCB
17 | Sonay Khel Traders (steel) 2822823 15/07/2013 | 262500 | MCB
18 | Sonay Khel Traders (steel) 2822824 18/07/2013 262500 | MCB
20 | Mehrban Khan and Brother 2822878 15/04/2014 | 100000 | MCB
21 | Mehrban Khan and Brother 28222855 | 25/11/2013 | 300000 | MCB
22 | paint 118210 | MCB

19 | cement discount 48000

23 | Delay penalty 100790

24 | Asmat ullah (Final payment) 2822884 16/5/2014 90000

Total 5320000

Total due= 5320000

The supporting for the above can be provided upon request.




¢ Inaugration of New Block with Quran Khawani.

e Project implementation

Initially when we had plans to expand our college section and these rooms were to be used for the
college classes. But due to the location of the new block in the college it suits more to the pre primary
section so we rearranged the classes. Further more due to the following reasons unfortunately we have
made some changes in the implementation plan.

1. We switched over to Sargodha Board because syllabus or content meant for Aga Khan
Board was mostly beyond reach of students was well as teachers.

2. We couldn't find able and talented teachers in our vicinity that should be able to teach
the students of Aga Khan Board.

3. Students of Aga Khan Board usually couldn't perform well in the Entry test syllabus of
MCAT, ECAT because their course is different.

4.  Usually students of Aga Khan Board cannot score good as this Board does not award
good marks.



5. Our community did not support us; parents insisted that we should change the board as
it does not award good marks. Due to which our admissions suffered a lot.

6.  This year we switched over to Sargodha Board, Our recent class 9"will appear in this
Board, we hope very good result as we have shown in Class 8 & 5 Board Exams. Our first
badge of second year of Sargodha Board will appear & we hope very good result.

7. We except good number of admission in first year class that will increase our strength
of students.

8. We have also introduced new sections in the existing classes plus play group is also
started this year. We are working to attain the goals associated with this project. But it will
take a little more time because change of Board requires changes from primary to HSSC
level gradually.

e New Block After completion:




e New AdmissionsApril 2014

SR# | ADM# | NAME CLASS
1 1821 | M.Ahmed Ishad khan Prep-Jr
2 1822 | Alisha Khanwal 1
3 1823 | Sarea Faryal 1

Play
4 1824 | Samavia Rehman Group
5 1825 Nabeera Gull GF;lc?gp
Play
6 1826 | Saim Saeed Group
7 1827 | M.Uzair Hassan Khan Prep-Jr
Pla
8 1828 | M.Zariyan Ahmed Khan Grogp
1829 - - Play
9 Laveeza Majeed Malik Group
Pla
10 1830 | Muhammad Aarib Rafi Grogp
11 1831 | M.Jawad Khan Prep-Jr
12 1832 | M.Abdullah Khan 1
13 1833 | Muhammad Junaid 1
14 1834 | Sudas Ur Rehman Prep-Sr
15 1835 | Sara Malik 3
16 1836 | Muhammad Yaoob Malik Prep-Jr
17 1837 | Umar Farooq Khan Prep-Jr
18 1838 | Hassan Abdullah 1
19 1839 | Muhammad Uzair Prep-Jr
20 1840 | Muhammad Jone Raza Shah 6
1841 Syed Muhammad Komail Abbas
21 Shah 6
22 1842 | Jawad Hassan Khan 3
23 1843 | Muhammad Obaid Khan 2
24 1844 | Khurram Shahzad Khan 9
25 1845 | Laraib Fatima Prep-SR
26 1846 | Sidra Zia 6
27 1847 | Misbah Zia 5
28 1848 | Khalil Ur Rehman Prep-Jr
1849 Muhammad Nosherwan Hussain
29 Shah 6
30 1850 | Insha Malik Prep-Sr
31 1851 | Ghulam Muhammad Khan 5
32 1852 | Iffat Ambreen 3




33 1853 | M.Asad Khan 1
34 1854 | M.Hassan Abdullah Prep-Jr
35 1855 | Tahira Shaheen 8
36 1856 | Idrees Hussain 8
37 1857 | Aatazaz Hussain 5
38 1858 | Shahzeb Khan 6
39 1859 | M.Afraz Aziz Khan 4
40 1860 | Gohar Aziz Khan 2
Pla
41 | 881 | Hajra Naik Bakht Group
42 1862 | Mubeen Ahmed Prep-Jr
43 1863 | Saim Nazir Prep-Jr
44 1864 | Abdul Wagas Khan Prep-Jr
45 1865 | Mishal Fatima 7
46 1866 | Abdul Moez Akram Prep-Jr
47 1867 | Riaz Hussain 6
48 1868 | Humaira 1
49 1869 | Malaika Mahnoor Prep-Jr
Play
50 1870 | Yusra Fatima Group
51 1871 | Laraib Shahid 4
52 1872 | Rasib Khan 4
53 1873 | Mahroona Fatima 3
54 1874 | Huzaifa Ali Prep-Jr
55 1875 | Romaisa Fatima 4
56 1876 | Angel Naeem Prep-Jr
57 1877 | Ayyan Prep-Jr
58 1878 | Aazan Nazir Prep-Jr
59 1879 | Janeeta Gul 9
60 1880 | Umais Hayat khan 6
61 1881 | Muhammad Hasham Khan Prep-Jr
62 1882 | Uzair Ahmed 4
63 1883 | Syed M.Saif Mahdi Bukhari 6
64 1884 | Sahiaz Shahzad Khan Prep-Jr
65 1885 | Sania Zeb khan 2
Play
66 1886 | Hareem Fatima Group
67 1887 | Muhammad Suleman Raza 6
Play
68 1888 | Hashir Faiz Group
69 1889 | M.Jamil Awan 1
70 1890 | M.Ismail Hussain 1
71 1891 | Aleeha Fatima Prep-Jr
72 1892 | M.Haris llyas Rehan Prep-Jr
73 1893 | Ibrar Ahmed Khan Prep-Jr




74 1894 | Abeha lkram Prep-Jr
75 1895 | Umama Ghaffar Prep-Jr
76 1896 | Shezeel Majeed 4
77 1897 | Zion Zahid 6
78 1898 | Amina Batool Prep-Jr
79 1899 | Agra Gul 3
80 1900 | Mahnoor Muskan 5
81 1901 | M.Sheraz Prep-Jr
82 1902 | M.Ibrahim Prep-Jr
83 1903 | Misbah Ur Rehman 5
84 1904 | Saim Khurram Prep-Jr
85 1905 | Muhammad Asim Bashir Prep-Jr
86 1906 | Zain Muzaffar 3
87 1907 | Asad Muzaffar 4
88 1908 | Hassan Zafar 5
89 1909 | Farhan Khan 6
90 1910 | Muhammad 6
91 1911 | Muhammad Baber khan 6
92 1912 | Adan Nabi Prep-Jr
93 1913 | Hassan Abdullah 8
94 1914 | M.Zohaib Hassan Khan 6
95 1915 | Waleed Khan 6
Play
96 1916 | Hooraim Fatima Group
97 1917 | M.Reyyan khab Prep-Sr
98 1918 | Eysha Eman Prep-Jr
99 1919 | M.Talah 9
100 1920 | Ali Abbas Khan 9
101 1921 | M.Muzamil Ali Khan 9
102 1922 | Mishal Fatima Play Group




e (lass wise strength:

Classwise strength of Students Session 2014-15

Sr.No. Class Strength
1 Play group 11
2 Prep Jr. A 16
3 Prep Jr.B 17
4 Prep Sr.A 23
5 Prep Sr.B 24
6 Prep Sr.C 21
7 1A 20
8 1B 17
9 1C 17
10 2A 26
11 2B 26
12 2C 25
13 3A 32
14 3B 33
15 4A 34
16 4B 32
17 5A 29
18 5B 27
19 5C 27
20 6A 30
21 6B 26
22 6C 29
23 7A 20
24 7B 18
25 7C 18
26 8A 19
27 8B 33
28 9A 21
29 9B 31
30 10A 5
31 10B 25
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Total Strength

747

Note: Admission test of 1st year will be held in August-2014

e Audit Accounts

Audit Accounts for the year 2012-2013 is -attached.




